

City of Cleburne Lead and Copper Inventory Schedule

Phase I	
4/27/2026 – 5/22/2026	Rios to start inventory – downtown and spot checking
	Carollo to review data and provide feedback for TWDB funding request
Phase II	
5/26/2026 – 6/26/2026	Carollo to review data
	Schools/Day cares assigned for investigation to Rios in this phase
	Communicate with schools and childcare providers
Phase III	
6/29/2026 – 8/21/2026	Carollo to review data
	Rios to continue inspection
	Drinking water testing - schools and childcare providers
Phase V	
8/24/2026 – 10/2/2026	Carollo to review data
	Rios to continue inspections
	Drinking water testing - schools and childcare providers
Phase VI	
10/5/2026 – 12/11/2026	Carollo to provide updated inventory list to City of Cleburne for TCEQ submission on October 16th
	Rios to finish inspections
	Send out Lead and GRR letters to property owners
Phase VII	
12/14/2026 – 1/22/2027	Carollo to review data
	Carollo to coordinate delivery of water testing kits for drinking water analyses as needed
Phase VIII	
1/25/2027 – 3/5/2027	Carollo to review data
	Carollo to deliver and collect water testing kits for drinking water analyses, set up testing and communicate test results